
EPA Acknowledgement of Completion 
(AOC) 02-97-09-0024 

Site Name: Bossert 
Activity Type: IV.B.2 Removal Support (Fund 
lead) 
Task: Type 11 
Task Codes: 23; 8; RV 

Priority: High 
DPO/PO: Lisa Guarneiri 
Task Monitor: Harmon 

E.L. Hours: 2,200 
E.L. Cost: $113,806.00 

Dedicated: 2,200 
Non-Dedicated: 0 

Source of Funds: CERCLA Removal (3) 
Date Created: 09/16/98 
Deliverable: Final Report 

Contractor Section: 
Completion Pate: 09/16/98 
Final Hours: 

Dedicated: 2150.6 
Non-Dedicated: 0 

Final Cost: $80,918.00 

DCN charging: 
DB0012 (AAZ) Removal Support $29,622.00 
HE0048 (AL2) Removal SupportVFund Lead 
$29,551.00 
PHR013 (AAS) Removal Support\Fund Lead 
$17,398.00 
HE0159 (AHJ) Removal Support\Fund Lead 
$4,347.00 

Activities Performed: 
START performed contractor monitoring accompanied by written and photo documentation 
for all activities conducted by the ERRS contractor. These activities included; the removal of 
PCB contaminated debris, removal of scrap rneta, abatement of friable and non-friable 
asbestos, the decontamination of PCB contaminated hydraulic presses, sumps and floors of 
building, and the filling of sumps with gravel and concrete. START performed air monitoring 
with the OVA, HNU, and miniram whenever necessary. START maintained records of all 
manifests for shipments arriving and departing from site and all air monitoring results 
received from subcontractors. START assisted ERRS with sampling activities and health 
and safety issues. START also prepared draft PolReps and maintained site files. 

Contractor Comments: 

Contractor Signature: 
I certify that all required tasks have been completed and all deliverables submitted and approved; 

Owen Douglass Signed On: 

EPA Action: 

EPA Comments: 
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